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Atchison  29 1I0781 9/2000 $2,324 $2,061 -11.32%Remove existing concrete pavement and replace with 14" concrete 
pavement in southbound lanes from 1.5 miles to 0.5 mile north of Rte. 
136.

This was an emergency project which was completed in a short period of 
time.  Therefore, incidental costs were low.  It was constructed for less 
than award cost.

Reasons: 

Buchanan  29 1I0762B 9/2000 $464 $285 -38.58%Girder manufacturing only for Faraon Street bridge over I-29 in St. 
Joseph.

The estimate included  fabricated steel erection.  The final design 
included fabricated steel only, not erection, which was included in 
1I0762B.  The incidental costs were charged to 1I0762, not to this job.

Reasons: 

Buchanan  AC 1S0778 7/2000 $409 $332 -18.83%Geometric revisions, signals and lighting at Rte. AC and Rte. 36 
interchange in St. Joseph.

The decrease is due to the ramp lighting being dropped from the original 
plans.  This in addition to competitive bids were strong factors in 
completing the job under the estimate.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Buchanan 169 1P0791 4/2001 $323 $491 52.01%Signal interconnect, including installation of video detection at 5 
intersections, from Northridge Drive south on Loop 29 to Rte. 169 south 
to I-29 in St. Joseph.

The increase is due to an award higher than our estimated cost and an 
increase in the original number of intersections covered.  Three 
intersections were added to the original 5 to provide a better functioning 
system.

Reasons: 

Clinton 116 1P0756 1/2001 $2,380 $3,205 34.66%Resurface pavement and stabilize aggregate shoulders from Rte. 169 to 
west city limits of Plattsburg.

During design, the overlay thickness was increased due to the traffic 
volume.  Also, asphalt shoulders, shoulder widening, and culvert 
extensions were added due to truck traffic.

Reasons: 

Daviess   6 1P0760B 11/2000 $2,117 $1,865 -11.90%Resurface pavement and improve shoulders from west of Rte. NN to 
Grundy County.

The design of this project was split into two jobs after initial 
programming.  This allowed us to complete the roadway improvements 
on existing right of way and reduce costs.  The final cost represents only 
one of the two jobs.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Daviess  35 1I0832 9/2001 $303 $275 -9.24%Pavement repair from Rte. C to Rte. DD.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Harrison 136 1P0396 10/1997 $3,686 $4,054 9.98%Grading and replace bridges over Panther Creek and Thompson Fork of 
Grand River from 0.5 mile east of Rte. B to Mercer Co.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Nodaway   V 1S0779 7/2000 $248 $449 81.05%Geometric revisions, signals and lighting at Rte. V and Business Rte. 71 
intersection in Maryville.

The increase is due to the award cost being much higher than 
estimated.  There was only one bidder, which drove up the price.  Then, 
half the intersection had to be rebuilt for turning trucks, which also 
caused higher incidental costs.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Carroll   Z 2S0423 5/2001 $889 $522 -41.28%Replace bridge over Tater Hill Creek 0.1 mile north of Rte. C.

Competitive bids were received due to timing of award.
Reasons: 

Chariton   C 2S0325 6/2001 $454 $581 27.97%Grading, paving and replace bridge over Long Branch Creek 0.6 mile 
west of Rte. 5.

The timing of award and actual engineering was higher due to the age of 
the project.

Reasons: 

Chariton 129 2S0681 6/2001 $441 $656 48.75%Bridge deck replacement 2.8 miles southeast of Rte. NN over East Fork 
of Chariton River.

This project was programmed as a hydro demolition of the deck, but 
further investigation and design identified the condition required a deck 
replacement.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Howard   5 2P0395 5/2001 $946 $1,004 6.13%Grading, paving and replace bridge over Adams Fork 0.1 mile north of 
Rte. DD near Fayette.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Howard 240 5P0134B 2/2000 $4,951 $4,454 -10.04%Paving to complete new 2 lane roadway from Rte. 87 to 0.7 mile west of 
Steinmetz.

The actual design and construction engineering incidentals was less 
than estimated.

Reasons: 

Livingston   W 2S0327 6/2001 $780 $844 8.21%Grading, paving and replace bridge over Gees Creek 0.6 mile south of 
Grundy County.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Livingston  36 2P0706 11/2001 $120 $95 -20.83%Interchange lighting at the intersection of Rte. 65 and Rte. 36

MoDOT furnished lighting equipment to minimize delay of project.  This 
item did not get included in the estimate.

Reasons: 

Livingston  65 2P0346 2/1998 $6,089 $6,390 4.94%Widen the existing road to four lanes plus a continuous center turn lane 
to improve traffic flow 1.4 miles north of Rte. 190 south 2.1 miles.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Mercer  65 2P0314 4/2001 $1,413 $1,395 -1.27%Grading, paving and replace bridge over Wildcat Creek 0.5 mile south of 
Rte. 136 east junction.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Putnam   5 2P0397 5/2000 $711 $496 -30.24%Grading, paving and replace bridge over Blackbird Creek 4.7 miles south 
of Iowa State line.

Competitive bids were received due to timing of award.
Reasons: 

Randolph  63 2P0489C 3/1999 $3,813 $4,283 12.33%Grading and bridge 3.5 miles south of Moberly.

Costs for utility relocation was greater than programmed for this portion 
of project.  Actual preliminary engineering cost greater than 
programmed.  This project is part of 2P0489.

Reasons: 

Randolph  63 2P0684 2/2001 $233 $251 7.73%Interchange and outer road lighting and construct commuter parking 
area at the Rte. 63 and Rte. 24 interchange in Moberly.

Final quantities were slightly higher than estimated.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Saline   M 2S0456 5/2001 $826 $484 -41.40%Replace bridge over Bear Creek 1.5 miles north of Rte. PP at Gilliam.

Competitive bids were received due to timing of award and proximity of 
project location.

Reasons: 

Saline  70 2I0631 1/2000 $6,976 $10,808 54.93%Coldmill existing asphalt surface and resurface eastbound lane using 
superpave from Lafayette County line to Blackwater River.

Modifications to guardrail relating to 2I0630, including grading and 
median slope modifications.

Reasons: 

Audrain  AA 3S0572 12/2000 $310 $349 12.58%Grading, paving and replace bridge over Bear Slough 2.4 miles south of 
Rte. 54.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Clark  81 3S0600 4/2001 $304 $396 30.26%Rehabilitate bridge over Fox River 2.8 miles south of Rte. NN.

The increase is due to traffic control devices and temporary traffic 
signals not being included in the original estimate.

Reasons: 

Lincoln  47 3P0586 7/1999 $371 $423 14.02% Widen to 3 lanes and resurface to reduce congestion from 0.1 mile west 
of Rte. 61 west 0.7 mile.

Bid prices for the majority of the items were higher than the estimate.
Reasons: 

Lincoln  61 3P0594 7/1999 $789 $1,341 69.96%Replace temporary connections on north and southbound lanes 6.0 
miles north of Troy.

Bid prices for the majority of the items were higher than the estimate.  
Constructed quantities of excavation, pavement repair, asphaltic 
concrete, cold milling, seeding and mulch were greater than the estimate.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Lincoln  61 3P0615 7/2001 $132 $125 -5.30%Interchange lighting and guard rail at Rte. 47.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Lincoln  61 3P0649 5/2001 $335 $251 -25.07%Grading and paving for acceleration lanes at Tropicana Drive and Rte. C 
from 0.4 mile north of Rte. C south 0.7 mile at Moscow Mills.

Bid prices for grading, base, concrete and mobilization were less than 
the estimate.

Reasons: 

Lincoln  79 3P0660B 7/2001 $742 $643 -13.34%Microsurfacing Pike County Line south to 0.7 mile north of Rte. C.

Bid price for micro surfacing and incidentals costs were less than the 
estimate.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Marion   C 3S0369 4/2000 $1,167 $1,108 -5.06%Grading, paving and replace bridge over South Fork North River 1.7 
miles east of Rte. Z east junction.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Marion  36 3P0413E 4/2001 $111 $92 -17.12%Building demolition, asbestos removal and underground storage tank 
removal from Rte. 24 to 0.7 mile west of Rte. 61.

Bid prices for removals were less than the estimate.
Reasons: 

Marion  36 3U0269D 10/1997 $16,981 $17,885 5.32%Grading, paving and bridges in Hannibal from 0.8 mile east of Rte. 61 to 
Mississippi River.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Marion  36 3U0269I 6/2001 $262 $438 67.18%Grading and paving at Third Street in Hannibal.

Bid prices for removal of improvements, concrete work, and mobilization 
were higher than estimate.  Incidental costs were higher than estimated.

Reasons: 

Marion  61 3P0604 12/2000 $305 $310 1.64%Interchange lighting and guard rail at Rte. 24.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Marion  61 3P0617 7/2001 $127 $108 -14.96%Interchange lighting and guard rail at Rte. 6.

Bid prices for guard rail and lighting fixtures were less than the estimate.  
Constructed quantities of conduit, trenching, and incidental costs were 
less than the estimate.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.

MoDOT11/05/2002 Page 12 of 70



County Rte. Job
Number

Award
Date

Description of Improvement / Location Estimate Cost to
Complete

Percentage
Difference

Program Estimates Compared to Costs of Projects Completed in SFY 2002
(Dollars are in Thousands)RSMo.21.795.2.(6)

Marion  61 3P0646 11/2000 $41 $37 -9.76%Diamond grinding at Rte. 61 and 24 interchange south of Palmyra.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Marion  61 3P0647 11/2000 $32 $31 -3.13%Diamond grinding at Rte. 61 and 24 interchange at Taylor.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Monroe  24 3P0582 11/2000 $4,476 $3,553 -20.62%Resurface lanes, including parallel parking areas in Monroe City, from 
1.2 miles west of Rte. U east to Rte. Z.

Bid prices for mobilization, asphaltic concrete, tack and prime were less 
than the estimate.  Incidental costs were lower than estimate.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Montgomery  19 3P0484 5/2000 $2,352 $1,684 -28.40%Grading, paving and bridge replacement on Katy Trail 0.4 mile north of 
Rte. 94.

The decrease is due to competition among contractors (10 bidders) 
produced a good, low bid.

Reasons: 

Montgomery  70 3I0581 11/1999 $2,115 $2,589 22.41%Resurface 1-24' pavement on westbound lane and rehabilitate bridge A-
970 from Callaway County line east 4.2 miles.

The increase is due to the bid prices for a majority of the items being 
higher than the original estimate.

Reasons: 

Montgomery  70 3I0669 10/2001 $332 $196 -40.96%Microsurface 2-12' lanes at Callaway County line east to 0.8 mile east of 
Rte. F and J (3 disconnected sections).

Project limits were refined and shortened.  Bid prices for micro surfacing 
were less than the estimate.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Pike  61 3P0611 11/2000 $795 $690 -13.21%Replace temporary connection on northbound lane at Rtes. 61 and 161.

Bids received were lower than the average bid prices used for the 
estimate.

Reasons: 

Pike  61 3P0613 11/2000 $944 $891 -5.61%Replace temporary connection on northbound lane 2.1 miles south of 
Rte. HH.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Pike  61 3P0614 11/2000 $1,235 $1,549 25.43%Replace temporary connections on northbound and southbound lanes 
0.1 mile north of Rte. OO.

Constructed width wider than the estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Pike  79 3P0625 4/2001 $1,430 $1,342 -6.15%Grading, paving shoulders and guard rail for construction of bike trail 
from Louisiana south city limits to Clarksville north city limits.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Ralls  61 3P0641 6/2001 $91 $94 3.30%Grading and paving for northbound right turn lane at intersection of Rtes. 
61 and A in New London.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Ralls  61 3P0651 7/2001 $88 $90 2.27%Grading and paving for left turn lane on southbound Rte. 61 0.4 mile 
south of Rte. HH at Ideal Villa.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Shelby  36 3P0409D 10/2000 $483 $321 -33.54%Building demolition, asbestos removal and underground storage tank 
removal at Rte. 15 intersection.

The decrease is due to the bid prices for hazardous materials disposal, 
backfill and contaminated soil disposal less than the estimate.

Reasons: 

Warren  70 3I0583 11/2000 $3,163 $3,350 5.91%Resurface 1-24' pavement on eastbound lane from 0.2 mile west of Rte. 
47 east 6.6 miles.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Warren  70 3I0628 9/2000 $75 $70 -6.67%Interchange lighting at Rte. H.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Warren  70 3I0629 9/2000 $39 $37 -5.13%Interchange lighting at Rtes. F and J.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Cass   7 4S0981 5/1999 $4,455 $4,526 1.59%Grading, paving and replace 3 bridges from 0.1 mile north of to 0.8 mile 
south of Rte. 58 in Pleasant Hill.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Cass   Y 4S0980 1/2000 $1,643 $1,555 -5.36%Grading, paving and replace bridge at West Fork 2.8 miles south of Rte. 
58.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Cass  58 4U1279 5/1998 $6,378 $7,092 11.19%Widen to 5 lanes from 0.6 mile east of Rte. 71 to Rte. J at Raymore.

The increase is due to the addition of sidewalks by the city.  The 
sidewalks were funded through the enhancement program and the city.  
The city also installed signals at an intersection that was not in the 
original estimate.

Reasons: 

Cass  71 4P1504 9/2000 $367 $429 16.89%Relocate crossover for County Road 327 3.0 miles north of Rte. B.

Acceleration and deceleration lanes were added to both northbound and 
southbound directions to further enhance safety.

Reasons: 

Clay  29 4I1359 9/1999 $967 $930 -3.83%Upgrade or add guardrail where needed from Armour Road to 
Platte/Clay County line.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Clay 152 4U0029D 11/1998 $14,710 $11,026 -25.04%Paving previously graded roadbed and construct bridges from east of 
Rte. 169 to North Brighton in the Kansas City area.

Good bids were received for this project.
Reasons: 

Clay 169 4U1045 2/2001 $876 $837 -4.45%Replace deck, rehabilitate remaining structure, construct new approach 
slabs, pavements and drain basin at Ramp No. 2 over Rte. 9 in Kansas 
City area.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Clay 169 4U1097 5/2000 $852 $1,305 53.17%Replace bridge over Northwest 68th Street (Salt Rock Road) 2.3 miles 
north of I-29 in Kansas City area.

Additional piling was needed to obtain design bearing.  Additional 
concrete traffic barrier was added to the northbound lane.  Also, impact 
attenuators were installed at each end of the added concrete barrier.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Clay 210 4S0109 10/1997 $10,520 $8,709 -17.21%Grading and bridge to build a new 3.7 mile 2 lane roadway from east of 
relocated Rte. EE to 1.5 miles east of Rte. JJ.

Revised the grade so there would be less grading quantities.  Bids for 
grading items were less than the average bid prices used for the 
estimate.

Reasons: 

Clay 210 4S0110C 10/1997 $6,194 $3,185 -48.58%Grading, rock fill base, and build a new bridge for a new 5.3 miles long 2 
lane roadway from 1.5 miles east of Rte. JJ to 0.3  mile west of  Fishing 
River.

Revised the grade so there would be less grading quantities.  Bids for 
grading items were less than the average bid prices used for the 
estimate.

Reasons: 

Clay 210 4U1114B 7/1999 $7,042 $7,532 6.96%Grading, paving and bridges for dual divided facility east of I-435 from 
Randolph Road to Eldon Road/Station Dr. in Kansas City area.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Clay 435 4I1247 12/1997 $4,988 $4,796 -3.85%Resurface, replace and modify guard rail and extend culverts from I-35 
to Missouri River Bridge.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Henry   7 4P0355 5/1996 $3,496 $4,125 17.99%Grading, paving, and bridge to add lanes for dual from 1.5 miles west of 
Clinton west urban limits to west urban limits.

Bid for the grading quantity was higher than the average unit price used 
in the program estimate.

Reasons: 

Henry   7 4P0861B 12/1996 $6,040 $6,209 2.80%Grading, paving and resurface for new two lane roadway from 0.4 mile 
south of Rte. DD to 0.8 mile north of Rte. O.

Project cost to complete was within +/- 10% of estimate
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Henry   7 4P0861C 12/1996 $3,107 $3,023 -2.70%Build four new bridges for a new two lane roadway from 0.4 mile south of 
Rte. DD to 0.8 mile north of Rte. O.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Henry   7 4U0286 5/1996 $7,990 $8,702 8.91%Grading, paving and bridges from west urban limits to 0.4 mile north of 
Rte. 13 south junction in Clinton.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Jackson  35 4I1485 6/2000 $342 $234 -31.58%Remove pedestrian bridge 1.0 mile south of Clay County line.

Decrease is due to the original program estimate being based on 
installing a new sign truss to replace a sign that was on the bridge.  
During design, it was determined that a ground mount sign could be 
used which reduced cost.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Jackson  50 4P1191 4/1999 $20,528 $21,390 4.20%Grading, paving, bridge, outer road and interchange to upgrade Rte. 50 
to a freeway from 0.5 mile east of Rte. 291 to 1.0 mile east of Todd 
George Road.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Jackson  70 4I1306B 7/2000 $219 $207 -5.48%Construct permanent signals at I-70 and Little Blue Parkway interchange 
ramps.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Jackson  70 4I1518 7/2001 $2,410 $1,429 -40.71%Remove 1-3/4" asphaltic concrete & replace with 1-3/4" superpave on 4 
original through lanes (outside lanes) from I-470 to Rte. 7.

Bids received were lower than the average bid prices used for the 
estimate.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Jackson 150 4U1011 8/1998 $17,290 $19,115 10.56%Grading, drainage and partial paving from Kansas State line to Rte. D 
(Holmes Road) in Kansas City.

Project needed fill material which required the contractor to bring in 
additional material from a different site.  Also, undesirable sub grade 
soils in the area needed to be undercut from the existing soil and 
replaced with a more acceptable material.

Reasons: 

Jackson 150 4U1011C 8/1998 $8,557 $7,553 -11.73%Build eastbound and westbound bridges over Blue River from Kansas 
State line to Rte. D (Holmes Road) in Kansas City.

Revised the grade so there would be less grading quantities.  Bids for 
grading items were less than the average bid prices used for the 
estimate.

Reasons: 

Jackson 291 4P1353 4/2000 $430 $385 -10.47%Remove island and stripe for dual left turn lanes, widen SB on ramp & 
extend right turn lane on NB off ramp at the Rte. 24 interchange.

The bid prices for some of the items were less than what was estimated.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Jackson 291 4U0564E 9/1998 $4,120 $2,692 -34.66%Bridge deck and painting on the Missouri River Bridge in Kansas City.

The decrease is due to the estimates for the bridge being considerably 
lower than anticipated.

Reasons: 

Jackson 291 4U0566C 9/1998 $2,249 $2,325 3.38%Build bridges as part of the new construction on Rte. 291 from south of 
Rte. 210 to north of Rte. 24.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Jackson 435 4I1299C 6/1999 $1,892 $2,577 36.21%Grading, drainage, guardrail and guard cable from Rte. 24 south to 
Hickman Mills Drive (Grandview Triangle).

Additional items were added to accommodate the guard cable. The 
contractors bid for some of the items were high due to not having past 
experience with guard cable.  Contractor was asked to maintain the 
guard cable after it was installed.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Jackson 435 4I1333 1/2001 $3,732 $4,641 24.36%Coldmill, pavement repair, resurfacing, bridge rehabilitation, signing and 
guard rail from Rte. 24 to Rte. 78.

Pavement design was changed.  The amount and cost for pavement 
repair was more than estimated.

Reasons: 

Jackson 435 4I1498 4/2000 $298 $244 -18.12%Landscaping at I-435 and Holmes Road interchange.

Day lilies were specified at the time of the estimate but were not 
available so a less expensive variety was used.

Reasons: 

Platte   9 4S1509 6/2001 $98 $155 58.16%Widening for turn lanes 1.3 miles west of I-635 at Mattox Road 
intersection.

Additional Class A and Asphalt quantities were necessary to complete 
the project.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Platte  29 4I1246 5/1998 $8,179 $10,050 22.88%Resurface part  36' and 48' pavements, signing, 16 ' median barrier and 
rehabilitate 2 bridges from 0.5 mile south of Rte. T to Clay County.

Additional bridge items were included and additional cold milling and 
resurfacing on the shoulders.

Reasons: 

Ray  13 4P1102O 6/2000 $290 $101 -65.17%Asbestos abatement and demolition of improvements from Rte. 10 south 
to Rte. 24.

Bids received were lower than the average bid prices used in the 
estimate.

Reasons: 

Various Var 4I1503 2/2001 $265 $185 -30.19%Replace raised pavement markers on Rtes. I-435, I-470, I-670 and I-635 
in Clay, Jackson and Platte Counties.

Bids received were lower than the average bid prices used in the 
estimate.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Benton  65 4P0936C 4/1997 $8,656 $8,292 -4.21%Grading to add lanes for dual from south of Pettis Co. to south of Rte. 52 
south junction.

Project cost to complete was within +/- 10% of estimate
Reasons: 

Boone  63 5P0418 1/2000 $9,137 $10,227 11.93%Paving from 0.7 mile south of Randolph County to 0.3 mile south of Rte. 
124 north junction.

The increase is due to the bids coming in higher than anticipated.
Reasons: 

Boone  63 5P0418B 10/1998 $4,819 $4,441 -7.84%Grading and bridge to add lanes for dual from 0.7 mile south of 
Randolph County to 0.3 mile south of Rte. 124 north junction.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Boone  70 5I0475 3/2000 $2,397 $3,213 34.04%Resurface 1-24' pavement and pavement repair on eastbound lane from 
Rte. 740 to 0.4 mile west of Rte. 63.

The increase is due to the asphalt prices coming in significantly higher 
than anticipated.

Reasons: 

Boone Var 5P0794B 7/2001 $355 $327 -7.89%Microsurfacing I-70 eastbound lane from Rte. 63 to Rte. Z and entire 
length of Business Loop 70 in Columbia.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Callaway  54 5P0703 1/2000 $2,794 $3,097 10.84%Pavement repair, rehabilitate bridge and resurface the eastbound lanes 
from Bus. Rte. 54 north junction in Fulton to 2.6 miles north of I-70.

Pavement repair increased.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Camden  54 5P0347C 3/1999 $727 $1,019 40.17%Build bridge for the Rte. Y interchange from Rte. Y to 1.3 miles west of 
Rte. KK.

Contractor did not encounter rock at the location shown on the plans 
requiring a redesign of the bridge bents resulting in overruns in bridge 
piling, fill material, and concrete, etc.

Reasons: 

Camden  54 5P0347F 3/1999 $5,242 $3,774 -28.00%Grading and drainage from Rte. Y to 1.3 miles west of Rte. KK.

Plans were designed and estimated requiring contractor to move fill 
across Rte. 54 under traffic. Contractor developed a bypass that allowed 
the movement of this material unimpeded by traffic which reduced the 
cost of the contract.

Reasons: 

Camden Var 5P0794D 7/2001 $462 $366 -20.78%Microsurfacing Rte. 54 from the Grand Glaize Bridge to Bus. Rte. 54 
west junction.

Contractor supplied traffic marking paint failed to meet MoDOT specs, 
striping was done by MoDOT, reducing contract cost.  Quantity of micro 
surfacing was less than estimated.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Cole  50 5P0774 7/2000 $739 $71 -90.39%Pavement grooving on Rtes. 50 and 54 from 0.5 mile E/O Rte. 179 to 0.8 
mile E/O Eastland Dr. & 0.7 mile E/O Ellis Blvd. to Missouri River Bridge.

The decrease is due to conservative estimates for a new type of work. 
Historical data wasn't available for comparison.

Reasons: 

Cole  50 5S0773 7/2000 $109 $94 -13.76%Landscape parking area, adjacent pedestrian trail and front lawn, and 
build sidewalk at District 5 Office complex on Bus. 50 (Missouri 
Boulevard) in Jefferson City.

The decrease is due to the sprinkling system and trees being much less 
than the original estimate.

Reasons: 

Cole 179 5U0441D 4/1999 $4,890 $4,972 1.68%Grading and paving for new 4 lane highway from Rte. 50 to Edgewood 
Drive in Jefferson City.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Cooper  70 5I0696 11/2000 $4,516 $3,955 -12.42%Resurface eastbound lane from Saline County to 0.3 mile west of Rte. M 
overpass.

Bids received were lower than the average bid prices used for the 
estimate.

Reasons: 

Cooper Var 5P0794C 7/2001 $279 $235 -15.77%Microsurfacing I-70 eastbound lane from Rte. M to Railroad Bridge in 
Missouri River bottoms in Cooper County.

Contractor supplied traffic marking paint failed to meet MoDOT specs 
and was paid for at half the bid price.  Bids for the micro surfacing were 
less than estimate.

Reasons: 

Moniteau  50 5P0759 3/2000 $2,584 $2,965 14.74%Coldmill and resurface from east of Tipton to east of California.

Estimated with 2 3/4" asphalt but built as 3 3/4" asphalt thickness and 
pavement repair required.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Osage  50 5P0764 11/2000 $500 $437 -12.60%Coldmill and resurface from 0.2 mile east of Rte. 100 to 0.3 mile east of 
Rte. 89 south junction in Linn.

The decrease is due to the asphalt bids being lower than anticipated.
Reasons: 

Pettis   Y 5S0760 7/2000 $787 $777 -1.27%Grading and paving to realign Clarendon Road to intersect with Rte. Y 
and Thompson Blvd. at Clarendon Road and Rte. Y in Sedalia.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Pettis  50 5P0765 11/2000 $1,856 $1,293 -30.33%Resurface, shoulder stabilization and pavement replacement from Rte. 
65 to 0.7 mile east of Rte. TT.

Original pavement thickness of 5 3/4" was reduced to 1 3/4" with cold 
milling.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.

MoDOT11/05/2002 Page 34 of 70



County Rte. Job
Number

Award
Date

Description of Improvement / Location Estimate Cost to
Complete

Percentage
Difference

Program Estimates Compared to Costs of Projects Completed in SFY 2002
(Dollars are in Thousands)RSMo.21.795.2.(6)

Pettis  65 5P0753D 8/2001 $27 $25 -7.41%Demolition of 1 house and 1 out building and asbestos removal  0.2 mi. 
south of  intersection with Saxjawea Road.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Pettis  65 5P0775 1/2001 $276 $329 19.20%Grading and paving to improve horizontal curve 0.8 mile south of Saline 
County line (northbound lane).

Estimated as Plant Mix Bituminous pavement, but was required to be 
super pave asphaltic concrete.  This was a small project with only one 
bidder.

Reasons: 

Franklin  44 6I1462 5/2001 $122 $92 -24.59%Lighting for commuter parking lots at the Rte. 50, Rte. 100 West and 
Rte. 100 East interchanges.

The cost under run is due to the extent of lighting being reduced on one 
of the parking lots.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Franklin  44 6I1463 5/2001 $197 $235 19.29%Paving and lighting commuter parking lots at Rtes. 30 and D on I-44, 
Franklin County and at Herculaneum on I-55, Jefferson County.

The cost overrun is due to the lighting limits that were expanded on one 
of the parking lots.

Reasons: 

Franklin  44 6S1455 6/2001 $185 $228 23.24%Grading and paving for intersection improvements at intersection of I-44 
South Outer Road with Rte. 100 in Gray Summit.

The difference is due to the extra measures required to avoid relocation 
of the petroleum pipe lines.

Reasons: 

Franklin  44 6X1350B 7/2000 $173 $258 49.13%Rock retention system and fencing on Business Loop 44 between 2nd 
Street and 3rd Street in Pacific.

The fencing was more extensive in quantity than the conceptual plans 
originally anticipated.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Franklin  47 6U0836 5/1998 $7,196 $8,333 15.80%Grading, paving, retaining walls, resurfacing and signals from the 
Missouri River south to 0.5 mile south of Rte. 100 in Washington.

The difference is due to 3 signals were added for safety and the box 
culvert was redesigned requiring extended walls and reinforced footings.

Reasons: 

Franklin  50 6P1322 11/2000 $337 $247 -26.71%Coldmilling and resurfacing from Rosedale Avenue to McKinley Avenue.

The decrease is due to the project being originally estimated to resurface 
5 lanes.  As the project developed, the team decided that only the 2 
original lanes needed to be cold milled and resurfaced.

Reasons: 

Franklin  50 6X1350D 6/2000 $210 $220 4.76%Grading, drainage and pavement widening for turn lane east of Rte. 47 
east at Burgandy Drive (La Chateau Subdivision).

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Franklin 100 6P1325 6/2000 $855 $765 -10.53%Widen existing pavement to provide turn lanes on all 4 approaches at 
Rte. A.

The grading was overestimated.
Reasons: 

Franklin 100 6X1341E 6/2000 $224 $459 104.91%Grading, drainage, pavement widening and curbing to create center turn 
lane from west of Industrial Drive to east of Rte. C in New Haven.

The difference is due to the original estimate did not include extensive 
drainage facilities and utility relocations.

Reasons: 

Franklin Var 6X1350G 2/2000 $64 $80 25.00%Pave two commuter parking lots at intersections of Rte. 50/Rte. AH and 
Rte. 100/Bus. Loop 44.

The difference is due to asphalt thickness increased from the original 
planned thickness.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Jefferson   M 6S0704J 6/1999 $6,341 $6,022 -5.03%Grading and paving to complete new Rte. 21 interchange from west of 
new Rte. 21 to new Rte. 21.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Jefferson   Y 6S0903 9/1999 $3,539 $3,353 -5.26%Grading, paving and replace bridge over Big River 2.0 miles northwest of 
Rte. C.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Jefferson  21 6P0876B 9/1998 $6,912 $4,904 -29.05%Grading and drainage from Schenk Road to 1.1 miles south of Schenk 
Road.

The difference is due to the contractor value engineering on the 
structures reduced the costs.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.

MoDOT11/05/2002 Page 39 of 70



County Rte. Job
Number

Award
Date

Description of Improvement / Location Estimate Cost to
Complete

Percentage
Difference

Program Estimates Compared to Costs of Projects Completed in SFY 2002
(Dollars are in Thousands)RSMo.21.795.2.(6)

Jefferson  30 6S1429 1/2001 $574 $665 15.85%Add dual left lanes on Rte. 30 approaches and widen north and 
southbound Sugar Creek Road at the intersection of Rte. 30 and Sugar 
Creek Road.

More extensive work was needed on the median island, intersection and 
signal loops.

Reasons: 

Jefferson  55 6I1354 1/2000 $11,626 $10,629 -8.58%Resurface northbound and southbound lanes from Rte. 67 to Ste. 
Genevieve County line.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

St Charles  61 6S1451 7/2000 $304 $269 -11.51%Resurface west outer road from 0.6 mile north of McHugh Road to 0.4 
mile south of McHugh Road.

The difference is due to the change from super pave to bituminous 
pavement.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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St Charles  70 6I1287B 7/1999 $2,698 $1,895 -29.76%Grading, drainage, paving and signals 0.2 mile west of Rte. M.

The pavement was overestimated.
Reasons: 

St Charles  70 6I1306 7/2000 $613 $583 -4.89%Resurfacing on I-70 south outer road from west of Lake St. Louis Blvd. to 
east of old Rte. 40.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

St Charles  70 6I1307 7/2000 $124 $114 -8.06%Resurfacing on I-70 south outer road from east of Salt Lick to Rte. C.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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St Charles  70 6I1308 7/2000 $667 $427 -35.98%Resurfacing on I-70 north outer road from Rte. 370 to east of Zumbehl 
Road.

The difference is due to the revised asphalt from super pave to a 
standard mix.

Reasons: 

St Charles  70 6I1309 7/2000 $114 $100 -12.28%Resurfacing on I-70 north outer road from west of Lake St. Louis Blvd. to 
east of old Rte. 40.

The difference is due to the revised asphalt from super pave to a 
standard mix.

Reasons: 

St Charles  70 6I1310 7/2000 $411 $399 -2.92%Resurfacing on I-70 north outer road from Warren County line to 
Wentzville.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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St Charles  94 6S1241 3/2000 $1,689 $1,594 -5.62%Grading and paving at Alta Villa Road 2.3 miles west of Rte. 67.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

St Charles  94 6X1350E 6/2000 $69 $121 75.36%Add a left turn and right turn lane to the intersection of Rte. 94 at 
Independence Road.

The estimate was only MoDOT's share.  After the City and school district 
backed out of the project, MoDOT took over the entire project.  The cost 
to complete represents the total project.

Reasons: 

St Louis  21 6P1422 1/2001 $262 $179 -31.68%Add through lane to existing shared through, left lane and right bay 
(westbound) at Butler Hill Spur intersection.

The decrease is due to the signal items did not require as much 
replacement of wiring as included in the original scope.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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St Louis  30 6S1424 5/2000 $679 $681 0.29%Install new closed loop system, including 13 cabinets and controllers, 
fiber optics, detectors and loops from Rte. 61/67 (Lindbergh) east to 
Siebert Avenue.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

St Louis  30 6S1438 6/2000 $1,272 $1,143 -10.14%Grading and paving to construct turn lanes and traffic signals at Maurer 
Industrial Drive/Rahning Road intersection in Sunset Hills.

The difference is due to the amount of time to design the project was 
less than anticipated.

Reasons: 

St Louis  40 6P1523 6/2001 $112 $59 -47.32%Grading, drainage and paving at eastbound Rte. 40 ramp west of Mason 
Road in Town and Country.

The difference is due to the unit costs were over-estimated.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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St Louis  67 6U1132 3/2001 $523 $679 29.83%Replace wearing surface on bridge over I-70 in St. Louis area.

Due to the deterioration of the bridge, more bridge work was needed.
Reasons: 

St Louis 231 6S1423 3/2000 $564 $739 31.03%Replace 12 controllers and cabinets with fiber optic closed loop system, 
conduit and detectors from Sappington Barracks Road south to Erb 
Road.

The difference is due to the fiber optic technology changed between the 
estimate and actual construction.

Reasons: 

St Louis 231 6U1066 4/1998 $6,463 $6,602 2.15%Grading, paving and signals to widen to 5 lanes from Christopher Road 
to 0.5 mile north of Fine Road in St. Louis area.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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St Louis 270 6I0617O 3/1999 $599 $705 17.70%Sound wall (no. 3) from Sappington Road to Rte. 21.

The increase is due to adding fence removal by force account.  The 
fence was difficult to access and remove.  Wall heights were raised in 
various locations to give a more uniform appearance.

Reasons: 

St Louis 270 6I0617P 3/1999 $1,211 $977 -19.32%Sound wall (no. 6) from Rte. 30 to Sappington Road.

The decrease is due to the access site where walls were constructed 
was easier than anticipated.  Graffiti projects were not put on the back 
side of the walls.

Reasons: 

St Louis 270 6I0617Q 11/1999 $326 $548 68.10%Sound wall no. 4 east of Rte. 21.

The difference is due to the sound wall was extended 750 feet to provide 
adequate sound abatement.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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St Louis 270 6I0617R 11/1999 $934 $918 -1.71%Sound wall no. 5 from east of Rte. 21 to east of Theiss Road.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

St Louis 270 6I0617S 11/1999 $800 $678 -15.25%Sound wall no. 9 west of Theiss Road.

The difference is due to the sound wall unit price was over-estimated.
Reasons: 

St Louis 270 6I1373 6/2000 $53 $86 62.26%Improve turning radius at southwest corner, move mast arm and drop 
inlet on Dorsett Road at Progress Parkway in Maryland Heights.

The increase is due to the signal and drainage items being more costly 
than anticipated due to the very tight work area with very high traffic 
volumes.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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St Louis 340 6U0792 2/1999 $12,422 $11,679 -5.98%Grading, widen to 5 lanes and resurface from Ladue Road to River 
Valley Drive in St. Louis area.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

St Louis 364 6U0803Q 2/1999 $3,508 $4,534 29.25%Grading, retaining walls and bridges for Page Avenue extension at 
Seven Pines Drive and Amiot Drive in St. Louis area.

The difference is due to the numerous utility problems requiring changes 
in the project.

Reasons: 

St Louis Var 6M0066 6/2001 $755 $464 -38.54%Repaint six bridges at various locations in St. Louis County and City.

Unit bid prices came in lower than estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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St Louis City 366 6S1333 12/2000 $916 $1,572 71.62%Resurfacing from River Des Peres east 2.2 miles.

The increase is due to the fact that the original estimate did not include 
super pave.

Reasons: 

Barry 112 7S0722 2/2001 $270 $236 -12.59%Resurface from Rte. F to Rte. 37.

The decrease is due to the consultant engineering cost being lower than 
anticipated. Bids came in lower because the project was let in 
combination with other contract level course work in the area.

Reasons: 

Barton 160 7P0687 4/2000 $235 $295 25.53%Signals, lighting and geometric revisions at intersection of Rte. 160 and 
Rte. 71 east outer road in Lamar Heights.

This is a relatively small spot-improvement project and these often result 
in higher bids.  Small quantities and the addition of a turn lane resulted in 
high bids on the earthwork and asphalt items.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Barton 160 7P0702 4/2000 $122 $146 19.67%Improve radii on south approach and relocate signal at Gulf Street in 
Lamar.

This is a relatively small spot-improvement project, and these often 
result in higher bids.  Small quantities resulted in several roadway items 
being bid higher than expected.

Reasons: 

Cedar  32 7P0591B 8/2001 $51 $52 1.96%Demolish structures and remove wells, septic systems and other 
improvements on acquired right of way from 0.3 mile west of Rte. A to 
east of Rte. 245.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Jasper  43 7S0696 4/2000 $128 $116 -9.38%Install traffic signals at Elk Road in Joplin.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Jasper  44 7I0673 1/2000 $1,382 $1,885 36.40%Resurface 2-24' pavements from Newton County east 2.1 miles.

Due to changing standards, guardrail and sign trusses needed to be 
brought up to meet requirements.  Drainage and pavement transitions at 
ramps cost more than anticipated.

Reasons: 

Jasper  71 7S0695 4/2000 $261 $615 135.63%Grading, widen, resurface and signals at Missouri and Northern 
Arkansas RR crossing near Turkey Creek Blvd. in Joplin.

This project was completed in conjunction with MoDED's Motor Carrier 
and Railroad Safety Division.  Additional costs were to address railroad-
related items, particularly signalization.  Heavy traffic conditions also 
may have contributed to higher costs.

Reasons: 

McDonald  71 7P0492B 9/1998 $12,768 $14,273 11.79%Grading for 4-lane relocation from existing Rte. 71 south of Goodman to 
Rte. 76 near Anderson.

Rock was encountered at higher elevations than expected, resulting in 
higher excavation costs.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Newton  44 7I0674 1/2000 $1,207 $1,490 23.45%Resurface 2-24' pavements from Range Line Road to Jasper County.

Due to changing standards, guardrail needed to be upgraded to meet 
requirements.  Drainage and pavement transitions at ramps cost more 
than anticipated.

Reasons: 

Newton  44 7I0706 6/2001 $437 $364 -16.70%Install tower lighting at interchange with Business Rte. 71 (Range Line 
Road) in Joplin.

All major pay items came in below estimate.  This was the first high-mast 
tower lighting project in the district.  The lack of historical data and 
competitive nature of the bidding are possible causes for the low bids.

Reasons: 

Newton  60 7P0686 4/2000 $81 $105 29.63%Grading to improve sight distance at the intersection of Rte. 60 and Rte. 
86 at Neosho.

Mobilization and asphalt costs were higher than estimated.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Newton  71 7P0491 11/1999 $20,328 $22,043 8.44%Paving for 4 lane relocation from Rte. 60 to existing Rte. 71 south of 
Goodman.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

St Clair  13 7P0428C 9/1999 $6,069 $6,004 -1.07%Grading and bridge to add lanes for dual divided highway from 1.9 miles 
south of Rtes. A and C to 0.7 mile south of Rte. 82 at Osceola.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

St Clair  13 7P0428E 9/1999 $6,043 $4,934 -18.35%Grading and bridge to add lanes for dual divided highway from 0.7 mile 
south of Rte. 82 to 2.6 miles north of Rte. 54.

The program estimate was somewhat higher than the bids received for 
the project.  Also, some economy-of-scale benefit was derived from 
letting this project in combination with 7P0428C.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Christian  14 8P0674 8/2001 $386 $483 25.13%Grading and paving to add left turn lane from Bus. Rte. 65 to 6th Avenue 
and install signals at 6th Avenue in Ozark.

Scope change due to addition of signals and revised pavement design.
Reasons: 

Christian  65 8P0453B 5/1999 $12,908 $14,260 10.47%Grading and bridges for dual lane facility from south of Rte. EE to Woods 
Fork Road (South).

The rock excavation was not satisfactory for the rock base under 
pavement.

Reasons: 

Greene  13 8P0686 5/2001 $1,140 $1,196 4.91%Grading and paving to provide dual left turn lanes, improved right turn 
lanes and signal modification on Rte. 13 (Kansas Expressway) at 
Business Loop 44 (Chestnut Expressway) in Springfield.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Greene  65 8P0406 3/1999 $8,014 $6,931 -13.51%Grading, paving and bridges to provide 4 lanes from 0.7 mile north of 
Rte. 125 to 0.7 mile south of Rte. 125.

Price bid for concrete pavement was lower than estimated.
Reasons: 

Laclede  64 8P0675 6/2001 $441 $797 80.73%Add left turn lane & signals on Rte. 64 at Brice St. and add right turn lane 
on southbound Rte. 5 at Rte. 64 in Lebanon.

Scope change including pavement design and to lengthen project to 
school entrance.

Reasons: 

Polk  13 8P0590C 9/2001 $207 $170 -17.87%Grading and paving from 0.4 miles s/o 380th St. to 2 mi. n/o Rte. BB & B.

Emergency slide repair caused a change in scope.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Taney   W 8S0667 8/1999 $716 $748 4.47%Replace existing low water crossing with a triple box culvert from 0.5 mile 
to 0.8 mile east of Rte. 76.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Taney  65 8P0454C 11/1997 $11,368 $8,214 -27.74%Grading and bridges for northbound lanes and grading and paving for 
portion of outer roadways from Christian Co. to 0.8 mile north of Rte. 160.

Excavation costs were reduced by redesigning outer roads.
Reasons: 

Taney  65 8P0609C 4/2000 $2,966 $2,096 -29.33%Grading and paving east of Rte. 65 on Rte. V.

The rock excavation and base course asphalt was lower than the 
estimate.  Also, due to the contractor's low mobilization cost.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Taney  76 8P0694C 7/2001 $223 $237 6.28%Resurface 3,4 and 5 lane sections with ultra thin bonded wearing course 
from Bus. Rte. 65 to Roark Valley Road (Branson).

Bid price on ultra thin wearing surface was higher than estimated.
Reasons: 

Taney 265 8P0623B 4/1999 $2,728 $3,657 34.05%Grading, paving, signals and lighting for relocation to upgrade to 4 lanes 
at the north intersection of Rtes. 165 and 265.

The increase is due to additional excavation being required.  Also, the 
contract low bid was 10% greater than anticipated.

Reasons: 

Taney 465 8P0622E 7/1999 $8,098 $7,046 -12.99%Grading for 4 lane freeway from south of Roark Creek to south of Rte. 76.

Placing rock fill was estimated higher than the contractor's bid.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Various Var 8P0694B 7/2001 $255 $234 -8.24%Bridge deck seals on 9 bridges in Christian, Greene and Ozark counties.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Webster  38 8S0392 6/2000 $1,839 $1,835 -0.22%Grading, paving and replace bridge over Hannah Creek 1.0 mile west of 
Rte. P.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Webster  44 8I0627 4/2001 $2,887 $3,403 17.87%Resurface 1-24' pavement (westbound lane) from 0.5 mile west of Rte. B 
to 0.1 mile west of Niangua River.

Super pave asphalt prices higher than estimated.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Webster  44 8I0633 4/2000 $4,666 $5,255 12.62%Resurface westbound lane from 0.5 mile west of Rte. B to 1.6 miles west 
of Webster County line.

Diamond grinding was not included in the estimate.  Also, asphalt bond 
breaker quantity exceeded estimate.

Reasons: 

Carter  60 9P0282C 7/1999 $5,402 $5,978 10.66%Grading and drainage for 4 lane highway from 4.6 miles west of Rte. 21 
South to 1.1 miles east of Rte. 21 South.

Utility relocation costs were higher than estimated due to providing 
proper clear zone where the existing roadway was used.   The temporary 
erosion control was greater than normal because of the steep grades 
throughout the project.

Reasons: 

Crawford  19 9P0470 2/1999 $3,983 $4,488 12.68%Widen Rte. 19 and the bridge over Interstate 44 and improve traffic 
signals and ramps in Cuba at the I-44 interchange.

The project was extended to the north on Route 19 beyond the original 
scope to improve access to local development.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Dent   B 9S0268 7/2000 $696 $756 8.62%Grading, paving and replace low water crossing 8.5 miles east of Rte. 19.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Dent  32 9P0291 9/2000 $3,320 $3,464 4.34%Widen to 4-12' lanes and 14' left turn lane, drainage and traffic signals 
from Missouri Street west to Rte. 72 in Salem.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Dent  32 9P0291B 2/2000 $3,761 $3,801 1.06%Widen to 4-12' lanes and 14' left turn lane, drainage and traffic signals 
from Rte. 19 west to Missouri Street in Salem.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Howell  63 9P0365 6/1999 $10,659 $9,849 -7.60%Pave new northbound lane and rehabilitate and resurface southbound 
lane from south of Rte. 60 east junction to Rte. N at Pomona.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Howell  JJ 9S0272 4/2000 $2,626 $2,691 2.48%Grading, paving and replace bridges on 2 disconnected sections 6.7 and 
8.0 miles south of Rte. 160.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Phelps  44 9I0466 11/1998 $2,640 $3,089 17.01%Widen Rte. 68 and the bridge over I-44, traffic signals and lighting at the 
Rte. 68 interchange in St. James.

The estimate did not take into account the full extent of bridge repair 
needed on the project.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Phelps  44 9I0488 1/2001 $2,608 $2,073 -20.51%Coldmill and resurface westbound lane from Rte. J to east of Rte. D.

The type of asphalt used resulted in lower asphalt costs.
Reasons: 

Phelps  68 9P0491 11/2000 $342 $556 62.57%Widening, geometric revisions and add signals on Rte. 68 from 0.6 mile 
to 0.3 mile north of Rte. B/68 intersection.

Project limits extended to complete 3-lane section tie into former limits of 
9I0466.

Reasons: 

Pulaski  44 9S0492B 10/2001 $52 $64 23.08%Pavement overlay and entrance construction I-44 Spur Soutbound lanes 
just North of Fort Leonard.

This emergency project came in high due to higher than typical ashpalt 
bids and a high removal of improvements bid.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Pulaski 133 8S0389 2/1999 $7,475 $6,163 -17.55%Grading, paving and replace bridge over Gasconade River from 1.0 mile 
north to 1.0 mile south of Gasconade River south of Richland.

The amount of rock excavation was less than originally estimated.
Reasons: 

Ripley  21 9P0428 2/2000 $2,531 $2,272 -10.23%Grading, paving and replace bridge over Little Black River 0.7 mile south 
of Rte. NN.

All excavation cost were less than the estimate.
Reasons: 

Butler  67 0P0339B 12/1997 $10,492 $11,684 11.36%Grading for new 4 lane highway to relocate Rte. 67 west of Poplar Bluff 
from Rte. 60 east to 2.0 miles south of Rte. M.

Estimated shrinkage factor used for design varied from field conditions, 
thereby leading to redesign of roadway profile during construction.  This 
redesign led to increases in quantities of excavation and compaction pay 
items.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Butler  67 0P0789 11/2000 $2,471 $3,455 39.82%Resurface north and southbound lanes of dual facility from 4.0 miles 
south of Wayne County line to Rte. 60/67 interchange.

The scope of this project was increased to provide additional thickness 
of asphalt resurfacing.  Subsurface investigation indicated the existing 
pavement had deteriorated to the point that additional thickness was 
warranted.

Reasons: 

Butler  67 0P0810 9/2000 $3,301 $3,763 14.00%Pavement repair and shoulder replacement from Rte. 160/158 to 
Arkansas State line.

Pavement repair more extensive than initially determined and shoulder 
work required more grade work.

Reasons: 

Butler 158 0S0807 8/2000 $134 $413 208.21%Reconstruct railroad crossing 2.5 miles east of Rte. 67 in Harviell.

The project length of the reconstructed roadway increased after the initial 
estimate, therefore increasing the cost of the roadway and approach 
improvement.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Cape Girardeau  74 0U0321B 4/1998 $30,715 $28,886 -5.95%Substructure and superstructure for east approach spans of Mississippi 
River Bridge at Cape Girardeau.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Cape Girardeau  74 0U0616 3/2000 $1,179 $925 -21.54%Grading, paving and replace bridge over Little Ramsey Creek at Rte. 74 
in south Cape Girardeau City.

The decrease is due to the bridge estimate being less than anticipated.
Reasons: 

Cape Girardeau 177 0S0786 5/2000 $800 $1,179 47.38%Intersection geometric improvements on disconnected sections from 
Rte. W east to Rte. J.

Excavation prices were higher than estimated.  Also, entrances to 
Proctor and Gamble marshalling yards were enlarged to better handle 
P&G's increased truck traffic flow.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Dunklin  25 0S0784 1/2000 $389 $588 51.16%Resurface 0.4 mile and resurface 0.3 mile on 2 disconnected sections on 
Business Rte. 25 from Rte. J to Rte. 62.

Asphaltic material prices were higher than estimated due to distance 
from plant site.

Reasons: 

Dunklin 164 0S0620 2/2000 $795 $807 1.51%Replace bridge over Kinnamore Drainage Ditch 0.9 mile east of Rte. V at 
Cardwell.

Cost to complete was within +/- 10% of estimate.
Reasons: 

Madison  67 0P0562B 6/1999 $9,433 $7,229 -23.36%Grading for new 4 lane divided highway to be constructed on a relocated 
alignment from Rte. 72 at Fredericktown to 1.4 miles south of Rte. E at 
Mill Creek.

The scope of this project was reduced by including a portion of grading 
quantities in project 0P0562 (paving contract).  This was done to provide 
more efficient delivery of the overall project.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Madison  67 0P0562C 6/1999 $3,860 $3,183 -17.54%Bridges and minimum required grading from Rte. 72 at Fredericktown to 
1.4 miles south of Rte. E at Mill Creek.

Bridge costs were bid lower than previously estimated.
Reasons: 

Madison  67 0P0562D 3/1999 $2,706 $2,467 -8.83%Bridges and minimum required grading from Rte. 72 at Fredericktown to 
1.4 miles south of Rte. E at Mill Creek.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Pemiscot 155 0I0801 7/2000 $332 $512 54.22%Box culvert modification 1.2 miles west of Rte. U over Drainage Ditch 
No. 1.

The scope of this project was increased to allow for "de-watering" of the 
work site.  This increase in cost was funded by the United States Army 
Corps of Engineers.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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St Francois   K 0S0684 2/2001 $621 $571 -8.05%Replace bridge over Dry Branch Creek 4.4 miles east of Rte. 67 near 
Bonne Terre.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

St Francois  32 0P0762 9/1999 $6,938 $6,196 -10.69%Widen and resurface and pave shoulders from 0.2 mile east of Rte. OO 
to 0.3 mile west of Rte. I-55.

Asphaltic material prices were less than estimated.
Reasons: 

St Francois  32 0U0757 7/1999 $2,876 $3,128 8.76%Widen Karsch Blvd. to 5 lanes, resurface and add traffic signals at Rte. 
W interchange from 0.5 mile east of Rte. D to Rte. OO and W.

Project cost to complete was within +/- 10% of estimate.
Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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Ste Genevieve  32 0P0763 8/2000 $1,819 $2,553 40.35%Widen, resurface and construct paved shoulders from 0.3 mile east of I-
55 to Rte. 61 at Ste. Genevieve.

The scope of work was increased to include a left turn lane to Route 32.
Reasons: 

Ste Genevieve  55 0I0812 8/2000 $6,587 $5,314 -19.33%Pavement repair and replace shoulders (north and southbound lanes) 
from Jefferson County line to 0.1 mile south of Rte. 32 interchange.

Estimated quantities of pavement to be replaced was increased to 
account for further pavement failure, however it was not necessary.

Reasons: 

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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$598,609 $593,898

NOTE:  There is minor variation in this report, as compared to last year’s report.  This is due to a change in business practices as to how project closure is defined.  In last year’s report, project 
closure was defined as the date when MoDOT accepted the project from the contractor.  Now, project closure is defined as to specific date when site manager approval is made.  This is about four 
days prior to when the final contractor check is written.  This change does not have tremendous impact, however, some projects that would have been completed by the department’s old practice 
could still be in progress.

Estimate:  Estimate is the sum of preliminary engineering, construction engineering, construction contingencies, right of way incidentals, right of way acquired and construction estimate.
Cost to Complete:  Cost to Complete is the actual cost spent on a project consisting of preliminary engineering, construction engineering, right of way incidentals and construction. 

NOTE:  This total has been reconciled to the financial statements prepared in conformity with accounting principles generally accepted in the United States of America.  These financial statements 
have been audited by KPMG.  
*The Missouri Department of Transportation has implemented Statement No. 34 of the Governmental Accounting Standards Board as required by accounting principles generally accepted in the 
United States of America.  Accordingly, the Department has developed a capitalization policy defining costs to be capitalized.  
*Depreciable assets (roads and bridges) are valued separate from other assets (right of way land).  
*The STIP report covers the Right of Way and Construction program.  Some STIP projects are for the purpose of maintaining pavement condition to reach the original useful life of the asset (ex. 
bridge painting).  The STIP also includes projects not capitalized that provide safety improvements and other off-system enhancements (local system improvements).
To obtain a copy of the reconciliation, contact the Director of Transportation Planning at 573-526-1374.

T:\Planning\OTPM\Reports\Accountability\2002\ProgEstimatecomparedtocostofProjectsCompleted.mdb
Table:  tblquarterly2 using new estimate    Query:  qryendsfy02 completedlist with new estimate
Report:  rptnewestimate using new estimate       Tables:  T:\Planning\History\Endsfy02\Alljobs1002.dbf (parent);  T:\Planning\History\Endsfy02\cnststap; T:\Planning\History\Endsfy02\Plan0602.dbf; 
T:\Planning\STAP\Data\Base/dbf; T:\Planning\STAP\Data\Reasons.dbf

Note:  Estimates include actual right of way spent for jobs without programmed right of way.
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